

SE LAB 2

Name - Kshitij Gupta

SRN - PES1UG24AM915

EPICS

Q Search

+ Create

Upgrade

Spaces / Pes1ug24am915_lab

PL board

...

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search work

KG

Filter

Group


...

☐	> Work	Assignee	Reporter	Priority	Status	
☐	> PL-1 Shelter Supply Requisition	Unassigned	KG Kshitij Gupta	Medium	To Do	
☐	> PL-5 Supply Allocation & Delivery Prioritisation	Unassigned	KG Kshitij Gupta	Medium	To Do	
☐	> PL-6 Volunteer Registration & Skill-Based Dispatch	Unassigned	KG Kshitij Gupta	Medium	To Do	
☐	> PL-13 Relief Vehicle Delivery Tracking	Unassigned	KG Kshitij Gupta	Medium	To Do	
☐	> PL-17 View Disaster Mapping Dashboard	Unassigned	KG Kshitij Gupta	Medium	To Do	


+ Create

5 of 5

EPICS AND USER STORIES



BURNTDOWN CHART FOR SPRINT 1




BURNTDOWN CHART FOR SPRINT 2

Burndown Chart

[How to read this chart](#)

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



				Story Points		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining

Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. Stories were estimated with Fibonacci story points (for example PL-10 Register Volunteer Skill Profile at 5 points and PL-11 Match Volunteer Skills to Task at 8 points). Simple form and status stories such as Submit Supply Requisition and Update Delivery Status took little effort and matched their low estimates. The logic-heavy stories such as Compute Delivery Priority, skill-based volunteer matching and offline GIS caching carried higher points and did take the most thought, so the relative sizing held. Since the sprint was simulated, the points show relative complexity rather than measured hours, and real implementation would likely push the offline sync and rerouting stories higher because of their uncertainty.

2. Was your backlog well-prioritized?

Yes. The backlog was organised into five epics that follow the flow of a relief operation: Shelter Supply Requisition, Supply Allocation and Delivery Prioritisation, Volunteer Registration and Skill-Based Dispatch, Relief Vehicle Delivery Tracking, and View Disaster Mapping Dashboard. Requisition, allocation and volunteer dispatch were placed first because they deliver the core value of getting supplies and people to shelters, and the tracking and mapping dashboard depend on that data existing. One improvement would be to set distinct Jira priority levels, since every epic was left at Medium, which hides the ordering inside the tool itself.

3. How did your simulated sprint align with your plan?

The plan was followed: Sprint 1 was committed with about 50 story points and Sprint 2 with about 58, and all 15 user stories (PL-2 to PL-20) under the five epics were moved from To Do through In Progress to Done. The difference from a real sprint is timing. Because the work was simulated, issues were closed in a single session at the start of each sprint instead of being spread across the working days, so the sprint met its scope but not a realistic day by day pace.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts show the guideline falling steadily from the committed points to zero across the working days, flattening over the non-working days (5 and 6 September). The remaining values line drops almost vertically on the first day, from 50 to about 13 points in Sprint 1 and from about 58 to 0 in Sprint 2, which reflects bulk updates during simulation rather than real throughput. Taken at face value, completing roughly 37 points in Sprint 1 and 58 in Sprint 2 suggests a capacity of around 50 points per sprint for this backlog. It also shows that a healthy chart should track close to the guideline, so in a real project tasks should be updated as they finish to make the chart useful for spotting delays early.